Technology Upgrade Releases

October 2024 Update

ASX

ASX TRADING SERVICES

Release Tvoe Name Description Customer Technical Business
P P Impact (Y/N) Go-Live Go-Live
ASX Trade
Q2 2025 Release
Enhancement ASX Trade — Service Release 15 (SR15) delivering new Y Q2 2025 Q2 2025
Service Release  customer functionality and protocols.
15
ASX 24
Q2 2025 Release
Enhancement ASX 24 Trading Service Release 4 (SR4) delivers the ability to Y Q2 2025 Q2 2025
— Service support different tick increments on outright
Release 4 markets and calendar spreads for Treasury
Bond Futures. Upgrades will also be made to
server operating systems.
CASH MARKET SECURITY TYPE
Release Tvpe Name Description Customer Technical Business
P P Impact (Y/N) Go-Live Go-Live
Informational High Denomination Re-purpose existing unused Security Type Y 19 October November
Exchange Traded 33 from High denomination Managed 2024 2024
Fund (ETF) Changes Funds to High Denomination ETFs.
Transition Security “SPY” to High
Denomination ETFs via corporate action.
For further information, please refer to
related Market Announcement and
CLEARING AND SETTLEMENT SERVICES
Release Tvpe Name Description Customer Technical Business
P P Impact (Y/N) Go-Live Go-Live
CMS / OTC / Futures
Q4 2024 Release
Informational 90 Day Bank The 90 Day Bank Accepted Bills Serial Futures Y 11 November 11 November

Accepted Bills
Futures — Serial
Futures

contracts are designed to complement the
existing Bank Bills Futures and support the
evolving structure of the underlying market.
The contracts will provide additional liquidity
points and hedging tools between the

2024

2024
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ASX

quarterly listed contracts, allowing

participants to manage their risk exposure in
a more efficient and effective manner. The
front two expiry months will be listed at any
one time, with the first expiry months to be

the January 2025 and February 2025
contracts.

Q2 2025 Release

Mandatory OTC Clearing System Calypso V13 technical upgrade to V18. Y Q2 2025 Q2 2025
Upgrade (Calypso)
Information Services
Q1 2025 Release
Mandatory ~ ReferencePoint Expansion of field size for a number of price Y February 2025  February
and quantity fields in the ReferencePoint 2025
Daily Official List price service.
For further information, please refer to the
following
Austraclear
Q4 2024 Release
Enhancement Austraclear — Austraclear Service Release. 1SO 20022 Y 16 November 2024 18 November
Service Release 18 changes. 2024
DIGITAL
Release Tvpe Name Description Customer Technical Business
P P Impact (Y/N)  Go-Live Go-Live
Q1 2025 Release
Enhancement Returns Lodgement Replacement of current online tool that Y December  March 2025*
and Monitoring allows clearing participants to complete 2024*

and submit their financial returns.

Note: * Indicative and confirmed dates will be reflected in the next reporting period.
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ASX

RELEASES COMPLETED SINCE END JULY 2024

Release Type Name

Description Business Go-Live

CLEARING AND SETTLEMENT SERVICES

CHESS

Enhancement Internal Trade
(CORE A22) Feed
to CHESS

CHESS to migrate to new internal (A22) real time trade feed from 05 August 2024
ASX Trade.

CMS / OTC / Futures

Enhancement Wallumbilla Gas
Futures

Relaunch of the delisted Wallumbilla Gas Futures contract as a 19 August 2024
new deliverable contract including scenarios for Credit Stress
Testing for ASXCLF.

Mandatory Credit Stress Test
(CST) — Service
Release 5

Service Release 5 (SR5) delivering additional CST scenarios driven 31 August 2024
by FSS directives to monitor and mitigate specific wrong way risks
for ASXCL.

Enhancement Clearing Systems
Service Release
19 (OTC Clearing)

ASIC mandated regulatory release to implement ASIC reporting 21 October 2024
enhancements as part of ASIC Rewrite Phase 2 initiative.

Information Services

Enhancement ReferencePoint

ReferencePoint Master List (Signal E01/E02) updated to be built 9 September 2024
directly from Source System Data.

Informational ReferencePoint

ReferencePoint Corporate Actions (Signal E34) updated to be built 28 September 2024
directly from Source System Data.
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ASX

ASX Mandatory Release Periods

ASX mandatory releases require all users and vendors to amend their applications that directly connect to the relevant
ASX service. ASX may require accreditation of each application either in entirety or to capture the scope of the
mandatory change.

ASX generally plans to implement no more than two Mandatory Releases [per service] per calendar year. These
releases will typically be around 6 months apart and may be scheduled to coincide with regulatory changes mandated
by ASIC. ASX may also need to schedule a Mandatory Release in the case of a critical production fault.

ASX may also implement one or more Enhancement Releases during the year. An Enhancement Release will not be
scheduled within four weeks of a Mandatory Release.

Release Terminology

Enhancement Release — Enhancement releases are incremental updates without the need for users to upgrade all
applications at the same time. This release is voluntary and enables users to prioritise business objectives and allocate
resources as required.

Mandatory Release — Mandatory releases are required to be implemented by all users and vendors to upgrade all
applications. A mandatory release may comprise any change, including improvements and corrections to the
messaging structure, logic (APl in some instances) or content associated with the relevant system.

Informational — This is not a release, but more of an item to be noted. This functionality may potentially have an
impact as it is a change to existing business processes.

Technical Go-Live — Technical Go-Live is the date the release is installed into production. Functionality may be
disabled until Business Go-Live.

Business Go-Live — Business Go-Live is the date when the functionality is enabled in production.

Associated Releases

ASX has an ongoing commitment to conduct disaster recovery testing across all ASX platforms. Refer to the
on

Communication

Detailed documentation on the scope, technical specifications and projected timeframes for individual Mandatory and
Enhancement releases will be provided by ASX no later than 90 days prior to the implementation date (unless
required to do otherwise by a regulator or regulatory obligation, or to resolve a critical production issue). ASX will
confirm the Go-Live date of each release by ASX Notice, generally at least two weeks prior to implementation (unless
otherwise agreed with stakeholders).

The trademarks listed below are trademarks of ASX. Where a mark is indicated as registered it is registered in Australia
and may also be registered in other countries. Nothing contained in this document should be construed as being any
licence or right to use of any trade mark contained within the document.

ASX’, CHESS®, Austraclear®, ASX Trade24°, LEPO®, ASX Trade®, NTP®, mFund®, ASX ReferencePoint’
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